TBR TSM Project Timeline

Phase	Start Date	End Date	Themes
1	9/29/2015	9/30/2015	On-site project kick-off
2	10/5/2015	11/13/2015	Functional design and configuration
3	10/12/2015	11/20/2015	Functional unit testing
4	10/5/2015	10/23/2015	Technical planning phase
5	10/26/2015	11/13/2015	Technical development for supplier export
6	11/2/2015	11/20/2015	Unit testing for supplier export
7	11/23/2015	12/11/2015	Technical development for supplier import
8	11/30/2015	12/18/2015	Unit testing for supplier import
9	12/21/2015	1/1/2016	Christmas and New Years
10	1/4/2016	1/15/2016	Roundtrip unit testing
11	1/18/2016	3/18/2016	User acceptance testing
12	3/21/2016	3/25/2016	Migrate to Production and Production check-out
13	3/28/2016	4/8/2016	Rollout with phased invitation
14	4/11/2016	4/11/2016	Transition to SQ Support