SECTION 01 21 13 ALLOWANCES

PART 1 - GENERAL

- **1.01** Include in Contract Sum the allowances stated in Contract Documents. Designate in construction progress schedule the delivery dates for products specified under each allowance.
- **1.02** Refer particularly to Conditions section 3.8 for inclusions and exclusions not specified below.
- **1.03** Administration of allowances
 - A. Contractor's duties in selection of products under allowances
 - **1.** Assist the Designer and Owner in determining qualified suppliers or installers.
 - 2. Obtain bids from suppliers and installers when requested by the Designer.
 - **3.** Make appropriate recommendations for consideration of the Designer.
 - **4.** Notify the Designer promptly of:
 - **a.** Reasonable objections against a supplier, or party under consideration for installation.
 - **b.** Effect on the Construction Schedule anticipated by selections under consideration.

B. Adjustment of costs

- 1. Continuously monitor the use of each allowance and the anticipated use to complete the Work. Do not exceed an allowance.
- **2.** If an allowance is at risk of being exceeded, request a modification to increase the allowance in a timely manner to avoid delay in the Work.
- **3.** If all of the Work of an allowance is complete and there is unexpended allowance remaining, request a modification to decrease the allowance to equal the amount that has been used.

END OF SECTION