

SECTION 01 26 25 WEATHER DELAY REPORT

SBC Project Number and project name	Month and Year reported below

Date	weather condition causing delay	Work scheduled on critical path for this day that was delayed
1		
2		
3		
4		
5		
6		
7		
8		
9		
10		
11		
12		
13		
14		
15		
16		
17		
18		
19		
20		
21		
22		
23		
24		
25		
26		
27		
28		
29		
30		
31		
	Total number of days this month with delay due to weather	
	Baseline number from Section 01 26 20	
	Total – Baseline = claimable days	